7— Washington State .
" Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date
9519 n/a n/a n/a
Calculated by Date Work Started Date Work Completed Date
E. Knudson 5/11/2021
Inspector Date Reviewed by Date
n/a n/a
Checked by Date Materials Mgr. Date Materials
D. Miller 5/11/2021 n/a No
Item 25

Asphalt Cost Price Adjustment

The following will be paid on Est. 8.
Item 20 - 23.26 tons.
Item 21 - 30.2 tons.

Iltem 22 - 65 tons.

The current binder cost for Eastern Washington is $445.00.
This results in a payment of $218.05

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP [Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N | (Office Use)
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit. Date Init. Date

0025 ASPHALT COST PRICE 17 5/5/21 CAL |1.77 208 EK 5/11/21 DKM |5/11/21 8
ADJUSTMENT Cc

0025 ASPHALT COST PRICE 18 5/5/21 CAL |62.84 209 EK 5/11/21 DKM |5/11/21 8
ADJUSTMENT C

0025 ASPHALT COST PRICE 19 5/5/21 CAL | 19.07 210 EK 5/11/21 DKM |5/11/21 8
ADJUSTMENT Cc

0025 ASPHALT COST PRICE 20 5/5/21 CAL |134.37 | 211 EK 5/11/21 DKM |5/11/21 8
ADJUSTMENT C

Attachments
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Item 25 Backup.pdf
Adobe Acrobat Document
172 KB
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Asphalt Cost Price Adjustment

(Worksheet)
BASE COST $392.50
UPPER THRESHOLD $412.13 Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
LOWER THRESHOLD $372.88 http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
CURRENT REFERENCE COST $445.00
ELIGIBLE BID ITEM UOoM Qty This Est.
Bid Opening Date 2/12/20
Base Cost: 1/16 to 1/31/20 - $392.50
22 HMA CIL.[3/8 in PG|64H-28 Ton 65
n/a HMA for Approach CI. PG
20 HMA for Preleveling CI.|3/8 in PG|64H-28 23.26
21 HMA for Pavement Repair CI.|3/8 in PG|64H-28 30.2
n/a Commercial HMA
Sum of Quantities 118.46
Asphalt Cost Price Adjustment

For Current Estimate (Payment/Credit)
445.00 - 412.13 = 32.87 x 118.46 = 3893.78 x 0.056 = 4012.24 x 0.056 = 218.05

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.




Date Effective

07/07/2020 06/16/2020 06/30/2020 $395.00 $345.00
07/20/2020 07/01/2020 07/15/2020 $395.00 $345.00
08/04/2020 07/16/2020 07/31/2020 $400.00 $345.00
08/17/2020 08/01/2020 08/15/2020 $400.00 $345.00
09/01/2020 08/16/2020 08/31/2020 $400.00 $345.00
09/14/2020 09/01/2020 09/15/2020 $400.00 $345.00
10/05/2020 09/16/2020 09/30/2020 $400.00 $345.00
10/20/2020 10/01/2020 10/15/2020 $360.00 $342.50
11/02/2020 10/16/2020 10/31/2020 $360.00 $345.00
11/16/2020 11/01/2020 11/15/2020 $360.00 $322.50
12/01/2020 11/16/2020 11/30/2020 $360.00 $322.50
12/14/2020 12/01/2020 12/15/2020 $340.00 $322.50
01/07/2021 12/16/2020 12/31/2020 $340.00 $322.50
01/20/2021 01/01/2021 01/15/2021 $365.00 $322.50
02/01/2021 01/16/2021 01/31/2021 $375.00 $322.50
02/16/2021 02/01/2021 02/15/2021 $380.00 $345.00
03/02/2021 02/16/2021 02/28/2021 $382.50 $345.00
03/15/2021 03/01/2021 03/15/2021 $412.50 $360.00
04/05/2021 03/16/2021 03/31/2021 $415.00 $403.33
04/26/2021 04/01/2021 04/15/2021 $440.00 $445.00
05/03/2021 04/16/2021 04/30/2021 $445.00 $445.00

The asphalt binder reference cost is established by WSDOT from the selling price of asphalt cement furnished by Poten and Partners, Inc. for the Pacific
Northwest:

e Western reference cost is based on the selling price for the Seattle, Washington area
e Eastern reference cost is based on the selling price for the eastern Washington area including northern Idaho

The asphalt binder reference cost will be the average of the selling price for each Friday during the specified period.

Copyright WSDOT © 2021



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 05/11/21

DEPARTMENT OF TRANSPORTATION TIME: 10:34:58
LEDGER PRE-ESTIMATE REPORT PAGE: 6
CONTRACT 00-9519 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 8 WORK DONE TO 05-05-2021
DAYS CHARGED PRIOR THIS ESTIMATE: 67.0

PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
SR 012 MP 0.00 TO 0.00

Qmmmmmm oo QUANTITY/AMOUNT - -------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

020 HMA FOR PRELEVELING CL. 3/8 IN. PG 64H-28

17 $210.0000 TON 10.00 .96 0.96
$2,100.00 $201.60 $201.60
18 20.00 13.34 13.34
$4,200.00 $2,801.40 $2,801.40
19 10.00 8.96 8.96
$2,100.00 $1,881.60 $1,881.60
ITEM TOTALS ( 58.15% OF PLANNED) 40.00 23.26 23.26
$8,400.00 $4,884.60 $4,884.60

021 HMA FOR PAVEMENT REPAIR CL. 3/8 IN. PG 64H-28

01 $94.0000 TON 500.00 461.20
$47,000.00 $43,352.80

02 350.00 423.80
$32,900.00 $39,837.20

13 970.00 908.10
$91,180.00 $85,361.40

18 10.00 20.80 20.80
$940.00 $1,955.20 $1,955.20

19 0.00 1.40 1.40
$0.00 $131.60 $131.60

20 30.00 8.00 8.00
$2,820.00 $752.00 $752.00

MAJOR ITEM TOTALS ( 98.03% OF PLANNED) 1,860.00 30.20 1,823.30
$174,840.00 $2,838.80 $171,390.20

022 HMA CL. 3/8 IN. PG 64H-28

01 $81.0000 TON 190.00 264.90
$15,390.00 $21,456.90



HWY-RAKD300C-PE

STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DATE: 05/11/21
TIME: 10:34:58
PAGE 7

CONTRACT 00-9519

ESTIMATE 8 WORK DONE TO 05-05-2021
DAYS CHARGED PRIOR THIS ESTIMATE: 67.0
PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
SR 012 MP 0.00 TO 0.00
e QUANTITY/AMOUNT - -
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
022 HMA CL. 3/8 IN. PG 64H-28
02 $81.0000  TON 190.00
$15,390.00
03 230.00
$18,630.00
13 2,780.00
$225,180.00
20 330.00 65.00
$26,730.00 $5,265.00
21 170.00
$13,770.00
MAJOR  ITEM TOTALS (  94.82% OF PLANNED) 3,890.00 65.00
$315,090.00 $5,265.00
027  INLET PROTECTION
02 $105.0000  EACH 1.00
$105.00
13 9.00
$945.00
18 2.00
$210.00
20 2.00 2.00
$210.00 $210.00
21 12.00 12.00
$1,260.00 $1,260.00
ITEM TOTALS ( 57.69% OF PLANNED) 26.00 14.00
$2,730.00 $1,470.00

DISTRICT 5

PROJECT ENGINEER JERRY WOOD

315.70
$25,571.70

267.70
$21,683.70

2,775.30
$224,799.30

65.00
$5,265.00

3,688.60
$298,776.60
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$1.77
$62.84

$19.07

$134.37

$218.05



